

To: Matt Moran

From: FRCOG and FCECS Oversight Committee

Date: May 1, 2019

RE: FCECS Draft Migration Plan

Phase One:

Schedule:

Present to August 31, 2019

Scope:

- Purchase, install, program the required equipment into the three PSAPs located in Franklin County.
- Develop the necessary programming for Franklin County subscriber units

Phase Two:

Schedule:

September 1, 2019 to December 31, 2019

Police Departments:

Bernardston, Deerfield, Erving, Gill, Greenfield, Leyden, Montague, Northfield, Sunderland, Whately

Fire Departments:

Greenfield

EMS Agencies:

South County

Phase Three:

Schedule:

January 1, 2019 to April 30, 2020

Fire Departments:

Bernardston, Deerfield, Erving, Gill, Greenfield, Leyden, Montague Center, Northfield, Northfield Dive Team, Sunderland, Turners Falls, Whately, South Deerfield

EMS Agencies:

Charlemont, Conway, Northfield, Colrain, Highland, Amherst, Northern Berkshire

Phase Four:

Schedule:

May 1, 2020 to August 31, 2020

Fire Departments:

Ashfield, Buckland, Charlemont, Colrain, Conway, Hawley, Heath, Monroe, Rowe, Shelburne, Shelburne Falls

Police Departments:

Ashfield, Buckland, Charlemont, Colrain, Conway, Heath, Hawley, Rowe, Shelburne

Phase Five:

Schedule:

September 1, 2020 to January 1, 2021

Fire Departments:

Leverett, New Salem, Orange, Shutesbury, Warwick, Wendell, NWMIMT

Police Departments:

Leverett, New Salem, Orange, Shutesbury, Warwick, Wendell, Greenfield Community College, Regional Bank